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TOWN OF MIAMI

Wastewater Advisory Board Meeting
Wastewater Collection System Replacement Project

THURSDAY, JULY 9, 2015 AT 4: 00 PM

MIAMI TOWN COUNCIL CHAMBERS

500 W SULLIVAN STREET, MIAMI, ARIZONA 85539

Meeting Minutes
Call to Order

Meeting was called to order at 4:00 pm by Jay Spehar.

II.       Roll Call

PRESENT: Jay Spehar Ray Webb, Rick Powers, Jerry Barnes
ABSENT: John Trujillo

Ill.      Approval of Minutes

a.   Approval of Minutes from the April 16, 2015 Meeting
Ray Webb motioned to approve the minutes of the April 16, 2015 meeting. Motion
was seconded by Rick Powers— All in favor.

IV.      New Business

a.   Project Status Update

Ron Hilgart provided a brief update on the wastewater project.

Ron Hilgart provided an update on Phase 2.

o The Phase 2 plans were put out to bid on April 6th, a pre- bid meeting was held

on April 23rd, and bids were opened on May 7th.  KinKaid Civil Construction was
the low bidder. The low bid came in slightly less than the engineer' s estimate.
HilgartWilson prepared a tabulation of all bids received. HILGARTWILSON also

followed USDA guidelines on the vetting process for contractors. All vetting has
been completed and the bid tabulation has confirmed Kinkaid is the low bidder.

The bid tabulation and results of the vetting were expected to be presented to
the WWAB on May 26th for a recommendation to Council, but the award of
contract and Phase 2 USDA closing were put on hold as discussed below.
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o As noted above, the Phase 2 award of contract and USDA funding closing was
placed on hold by USDA due to certain requirements of USDA not being
complete. This includes three years of audits, the preparation and submittal of a

vulnerability and emergency plan, certification of the number of users, and

funding of certain reserves. At this time the Town has completed two of the

three audits,  completed the vulnerability and emergency plan,  completed

certification of the number of users and is currently in the process of selling
Town property to fund the reserves. USDA has indicated that all items must be
submitted as one package and the project cannot move forward until all items

have been reviewed and approved. Joe Heatherly is trying to contact Nancy
Veres at USDA to see if she would accept everything but the one audit. Jay
Spehar noted that significant project delays have occurred due to certain

individuals from the Town contacting USDA directly and raising concerns
without the authority to do so. Jay stated he would be interested in knowing the
cost of all the delays of the project due to those without authority contacting
USDA.

o Jay Spehar asked that the bid tabulation be forwarded to the advisory board
and presented at the next meeting. Ron Hilgart apologized for not having the
bid tabulation at the meeting and promised to forward it to WWAB members
the following day and to present it at the next meeting.

o It was agreed that a special WWAB meeting would be held to review the bid
tabulation and recommend approval of the contractor to the Council if USDA

allowed the project to move forward without the final audit be completed.

o It is expected the final audit will take approximately 30 days to complete and

the sale of of the Town property could occur within the same timeframe. Ron
Hilgart has talked to USDA and USDA has agreed that the contractor can extend

their 90 day bid guarantee period by submitting a letter in writing. Ron has
talked to the contractor who has agreed to submit a letter extending the bid
guarantee period from 90 days to 120 days. It is questionable whether or not

the contractor will extend beyond the 120 days due to the price of materials

increasing. However, it is expected that the final audit and sale of the Town
property can occur within the 120 days.

Ron Hilgart provided a budget update for the project. The project is still on budget

and the budget remains relatively unchanged from that presented in April.

The Phase 3- 5 easement acquisitions are ongoing. Dale Metz was representing the

Town in contacting the various landowners, but has now returned to his home back
east.  Joe Heatherly will continue to work with the landowners in the acquisition
process but the priority of late has been to complete those items necessary for the
Phase 2 closing. Jay Spehar stated that FMMI is ready to grant those easements on

FMMI property.

The Phase 3- 5 WIFA funding summary shows the Town still has about $130,000 that
has not yet been spent of the total $3. 25 million WIFA loan amount. The only major

outstanding items to be covered with WIFA funding are the Phase 3- 5 easement
acquisitions.

Negotiations have continued with Tri- City Regional Sanitary District ( TRSD) and
several drafts of the intergovernmental agreement  ( IGA)  have been prepared,

reviewed, edited and exchanged. TRSD intends to have an election in November of

this year.

b.  Payment Applications
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AMEC' s pay application in the amount of $ 38,945. 54 for two months of design,
program management,  and construction management services was reviewed.

7, 649. 29 of this will be paid by WIFA and $ 31, 296. 25 will be paid by USDA. Joe
Heatherly stated the Town has no comments on the pay application. A motion was
made by Jerry Barnes to recommend to Council the approval of AMEC' s pay

application in the amount of $ 38, 945. 54 subject to funding agency concurrence.
Rick Powers seconded the motion. All in favor.

Curtis, Goodwin, Sullivan, Udall & Schwab' s ( CGSUS) pay application in the amount
of $ 14, 696.46 for legal services was reviewed.  $ 7, 207. 86 of this will be paid by

WIFA and $ 7, 488.60 will be paid by USDA.  The Town noted that it reviewed the

invoice and that it is in order. Jay Spehar noted that a large portion of the legal fees
was for negotiations and review of the IGA with TRSD.  Ron and Joe both

commented that there has been significant effort related to this IGA. Jay Spehar
questioned whether or not the WWAB should be making a recommendation on

services related to the IGA if the WWAB is not reviewing or commenting on the IGA.
After discussion, it was agreed that the WWAB should not make a recommendation

on legal fees associated with the IGA.  Motion was made by Jerry Barnes to
recommend to Council the approval of the CGSUS pay application except specifically

excluding any recommendation for charges related to the TRSD IGA and subject to
funding agency concurrence. Rick Powers seconded the motion. All in favor.
The Town of Miami' s pay application in the amount of$ 4, 904. 55 was reviewed. This

pay application is for time spent by Dale Metz for services related to acquisition of
Phases 3- 5 easements. A motion was made by Rick Powers to recommend to

Council the approval of the Town of Miami pay application in the amount of

4, 904. 55 subject to funding agency concurrence.  Ray Webb seconded the motion.
All in favor.

c.   Public Comment on the operation, financing, and construction of the sewer project
No public comment.

V.       Adjournment:

Ray Webb motioned to adjourn the meeting and Rick powers seconded the motion.
All in favor. The meeting was adjourned at approximately 5 pm.
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